


OCT 20 1952

O/Dir Routing

	TO	INITIALS	DATE
LUNDAHL			
			50X1
	2	A	23 Oct
	1	C	23 Oct
MICKEY			
DOROTHY			

REMARKS:

Dorothy
Prepare a Memo
SIA
memo to SIO's
has been
prepared.
OK

Page Denied

Copy 1
3 pages

PDSR 58/62

PUBLICATIONS DIVISION

STATUS REPORT
20 October 1962Analysis

Editorial and/or graphical support was furnished during the period 12 - 18 October 1962 on the following projects, which are in the analysis stage.

JN-34/62	Detailed Analysis, SA-3 Sites
JN-63/62	Updating Black Book, Part II
JN-77/62	Karabay-Aksuyek Grid Patterns
JN-79/62	Plesetsk Site Yura Type
JN-118/62	GMAIC ICBM & MRBM Listing, Part II
JN-175/62	Vozrozdeniya Isl Comparative Study
JN-177/62	MCI for Mission 9037, Part II
JN-178/62	MCI for Mission 9038, Part II
JN-179/62	Semipalatinsk Poss AAM Launch Area
JN-200/62	SAM Site, San Yuan China
JN-205/62	Sayda Guba Naval Base
JN-221/62	MCI for Mission 9039
JN-222/62	Kamchatka Map
JN-226/62(A)	A&B Santa Cruz del Norte
JN-226/62(B)	A&B Campo, Florida
C-546/62	Kharkov
C-580/62	Cuban Evaluation Report - No. 8
C-641/62	Tai Yuan, China

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

		28 Aug 62	10% complete	50X1
JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	85% complete	
JN-260/61	Kasli R&D Center	25 Sep 62	10% complete	
JN-269/61	Zhitomir Missile Support Facilities	20 Aug 62	90% complete	
JN-1/62	Power Circuit Diagrams	8 Aug 62	10% complete	
		18 Sep 62	5% comp	50X1
JN-19/62(A)	Comp Analysis of Special Storage Areas, DPI	21 Aug 62	0% complete	
JN-75/62	Commo Site nr Golitsyno	30 Jul 62	90% complete	
JN-115/62	Central Chemical Proving Ground	20 Aug 62	10% complete	
JN-116/62	Novay Mezinovka	22 Aug 62	80% complete	
		15 Oct 62	5% com	50X1
JN-174/62	Poss CW at Shuang Cheng Tzu	13 Aug 62	95% complete	
JN-207/62	Lien Shan Poss Missile Activity	4 Oct 62	90% complete	
		24 Sep 62	95% complete	

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHESSE RUFF

HANDLE VIA TALENT-KYROLE
CHANNELS ONLY

JN-230/62	Graphics for Railroad Search	3 Oct 62	13% complete
JN-265/62	Briefing Boards Mission 3107	18 Oct 62	70% complete
C-591/62	Cruciform Bunkers	26 Sep 62	5% complete
C-916/62	Model of Haiphong POL Facility (ORR)	26 Sep 62	50% complete
C-1004/62	Annotate Photo (PAD) Part II	18 Oct 62	0% complete
M-242/62	Blueprint Reproduction (AS/S)	17 Sep 62	60% complete
M-265/62	Ground Coverage Map (OD)	12 Oct 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 18 October 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			16 Oct 62	50X1
JN-326/61	NPIC/R-148/62	Swamp Site Locations	17 Oct 62	
JN-57/62(B)	NPIC/R-135/62	AMM Sites	5 Oct 62	
JN-160/62	NPIC/R-145/62	Semipalatinsk Underground Tests	11 Oct 62	18 Oct 62
JN-170/62	NPIC/R-139/62	Gladkaya ICBM Complex	9 Oct 62	18 Oct 62
JN-180/62	NPIC/R-141/62	Ufa Static Test Facility	11 Oct 62	
JN-213/62	NPIC/R-144/62	Complex "F" TMTTR	11 Oct 62	18 Oct 62
JN-231/62	NPIC/R-146/62	Cruise Missile Site, Cuba	17 Oct 62	
JN-235/62	OUT 50093	Erratum Part II OAK, M 9045		12 Oct 62
JN-243/62		Kamchatka Peninsula Chart		16 Oct 62
JN-244/62	By Memo	Monino Area GM		9 Oct 62
JN-247/62		2 Brief Bds on Lu Shun Possible		
		Missile Activity		12 Oct 62
JN-249/62		Hardened MRBM Sites		15 Oct 62
JN-249/62	OUT 50076	14 Installations Identified		10 Oct 62
JN-249/62	OUT 50087	14 IRBM Sites		12 Oct 62
JN-255/62	By Memo	IL-28 Type Shipping Crates		15 Oct 62
JN-257/62	PAR 770/62	SITSUM Mission 3101	15 Oct 62	16 Oct 62
JN-257/62		Briefing Boards Mission 3101		16 Oct 62
JN-259/62	PAR 772/62	SITSUM Mission 3102		18 Oct 62
JN-259/62		Briefing Boards Mission 3102		18 Oct 62
JN-260/62	PAR 771/62	SITSUM Mission 3103		18 Oct 62
JN-260/62		Briefing Boards Mission 3103		17 Oct 62
JN-261/62	SC-09535-62/KH	GMAIC Report (Part I)	19 Oct 62	19 Oct 62
JN-262/62	OUT 50090	Karabash		12 Oct 62
JN-264/62		Briefing Boards Mission 3109		18 Oct 62
P-64/62	NPIC/MCP-30/62	MCP for Mission 9040	24 Sep 62	5 Oct 62
P-67/62	NPIC/MCP-31/62	MCP for Mission 9041	18 Oct 62	
C-888/62		21 Briefing Boards (OSA)		18 Oct 62
C-1004/62		Annotate Photo (PAD) Part I		18 Oct 62
M-263/62		Cuba Map Mounting (PAD)		15 Oct 62
M-264/62		Form (AS)		15 Oct 62
M-266/62		Graphics on Dual Framing Camera		
		on Mission 9045 (OD)		15 Oct 62
M-267/62		Updating Field Track Plot Thru		
		Mission 3101 (PAD)		16 Oct 62
M-268/62		Updating Monthly Rpt Graphs (PD)		16 Oct 62

HANDLE VIA TALENT-KEYHOLE

TOP SECRET CUBAN MATTER

CLASSIFIED COPY

~~TOP SECRET CHERRY~~

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
M-269/62		Briefing Bd - Sov Ships to Cuba(OD)		17 Oct 62
M-270/62		5 Briefing Bds - Cuba		18 Oct 62
M-271/62		Cuba Map (OD)		18 Oct 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 85 JN, 36 P, and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 18 October 1962.

50X1


Chief, Publications Division, NPIC

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHERRY RUFF